

GOVERNMENT OF ANDHRA PRADESH  
ABSTRACT

PMGSY- Phase IX – East Godavari District – "Construction of High level Bridge at Km 1/0 to 1/2 of P.Geddada to Dabbavalasa road in East Godavari District" – Revised Administrative Sanction along with price escalation – Accorded – Orders - Issued.

-----  
PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 1051

Dated:27-06-2013.  
Read the following:-

- 1) G.O.Rt.No.330, PR&RD.(progs.II) Dept., Dt.17-9-2010.
- 2) From the ENC(PR), PMGSY, Hyd, Lr.No.DEE II/W /PMGSY  
Ph IX/AP05IXLB06/2010, dt. 18-3-2013.

<<>>

**ORDER:**

In the reference first read above, Orders were issued according Administrative Sanction for an amount of Rs.59.89 lakh in respect of the work "Construction of High level Bridge at Km 1/0 to 1/2 of P.Geddada to Dabbavalasa road in East Godavari District" under PMGSY Phase IX.

2. In the reference 2<sup>nd</sup> read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government to accord Revised Administrative Sanction for an amount of Rs.56.66 lakh as against the Original Administrative Sanction of Rs.59.89 lakh in respect of the work "Construction of High level Bridge at Km 1/0 to 1/2 of P.Geddada to Dabbavalasa road in East Godavari District" due to price escalation under PMGSY Phase IX.

3. Government after careful examination of the proposal, hereby accord Revised Administrative Sanction for an amount of Rs.56.66 lakh (Rupees Fifty six lakh and sixty six thousand only) indicating the GOI Share of Rs.55.61 lakh (Rupees Fifty five lakh and sixty one thousand only) and State share of Rs.1.05 lakh (Rupees One lakh and five thousand only) in respect of the work "Construction of High level Bridge at Km 1/0 to 1/2 of P.Geddada to Dabbavalasa road in East Godavari District" as against the Original Administrative Sanction of Rs.59.89 lakh (Rupees Fifty nine lakh and eighty nine thousand only) under PMGSY Phase IX due to the price escalation is which is borne by the State Government under PMGSY Programme. The amount chargeable is as follows.

OAS cost of above work : Rs.59.89 lakh

**Now RAS accorded as foll**

a) Amount chargeable from PMGSY Ph.IX : Rs.55.61 lakh

b) Amount chargeable from State Govt.  
Share towards Price escalation : Rs. 1.05 lakh

Total RAS required ( a+b) : Rs.56.66 lakh

(PTO)

4. The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad is requested to check the price escalation calculations to arrive at the actual price escalation amount and take necessary action accordingly.

(PTO)

::2::

5. This order issues with the Concurrence of the Finance Department vide their U.O.No.11293/218/13/Expr.PR&RD, dated 10.05.2013.

6. A copy of this order is available on the internet and can be accessed at [www.ap.gov.in/goir](http://www.ap.gov.in/goir) .

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

V.NAGI REDDY  
PRINCIPAL SECRETARY TO GOVERNMENT

To  
The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad  
The Superintending Engineer, PR, East Godavari District  
The District Treasury Officer, East Godavari District  
The Accountant General, Andhra Pradesh, Hyderabad.

Copy to:

The P.S to Minister ( Panchayat Raj &RWS)  
The Finance (Expr. PR&RD) Department.  
Sc/Sf.

//FORWARDED BY ORDER//

SECTION OFFICER